
Faxll ~ 
Faxt 

Preliminary Project Schedule for Conslillction at ACS NPL Site 

Perimeter Groundwater 
Date Containment System Barrier WaD & Extraction System 

2-Sep~96 Start -utility piping 
~ ----

'--· 
9~Sep-96. Finish EXt~rior of Building 

16-Sep·96 Begin constriiction of treatment system ~omplete design of BarrierWall 
-23-Sep-96 Finish construction of access road 

30-Sep-96 
7~0ct-96 Initiate Interceptor Trench Construction 

~ 

14-0ct-96 Begin Construction of Barrier Wall 
-

21-0ct-96 - --
28-0ct~96. 

4-Nov-96 " ; 
· Complete construction of building 

ll~Nov-96 Compiete test cell barrier wall 
.. 

Begin Consouction of Extr~pon Sys:~ 
18-Nov-96 ' 

- -
25-Nov-96. Begin conveyance pip_ing installation : Begin Construction of conveyance pi.[~~ng 
2-Dec~96 

·.--
9-Dec-96 lnterceptor trench completion 
16-Dec-96 ---r--·· 
23-Dec-96 -· - --
30-Dec-96 - ---
6-Jan-97 Complete Installation of WTP equipment 

---~ 

13-Jan-97 Equipment prove-out 
20-Jan-97 Program Master Logic Controller Substantial co~pletion of Barrier Wall --

· 27-Jan .. 97 Start water treatment system Substantial completion of Extraction S~-
3-Feb-97 Calibration of system - Complete conveyance piping 

lO~Feb-97 Calibration of extraction system 
17-feb-97 Completion of Barrier waU i - -
24-Fcb-97 Completion of PGCS Completion of extraction system --- ____!'---. ........;. 
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